
ID Task Name Contr. Dur Start Finish

1 306 d? 12/8/03 2/4/05
2 R-Wall 13 d? 12/13/04 12/29/04
3 form Conco 5 d 12/13/04 12/17/04

4 place concrete 2 ea. Conco 1 d 12/20/04 12/20/04

5 form 5 d 12/22/04 12/28/04

6 place concrete 1 d? 12/29/04 12/29/04

7 Cooling Tower Conco 20 d 11/15/04 12/14/04
8 Formwork Conco 4 d 11/15/04 11/18/04

9 Rebar Alamillo 4 d 11/29/04 12/2/04

10 Sog Conco 1 d 12/10/04 12/10/04

11 Form walls Conco 5 d 12/7/04 12/13/04

12 Place Concrete Walls Conco 2 d 12/13/04 12/14/04

13 Shotcrete Walls Conco 2 d 12/13/04 12/14/04

14

15 N-wall 10 d 12/1/04 12/14/04
16 N-wall drains KDS 2 d 12/1/04 12/2/04

17 rebar Alamillo 2 d 12/7/04 12/8/04

18 form Conco 3 d 12/9/04 12/13/04

19 place concrete Conco 1 d 12/14/04 12/14/04

20

21 CIP Walls 285 d? 12/8/03 1/6/05
22 Utility Bldg. 1 d? 12/8/03 12/8/03

23 UB-A line  1 d 12/8/03 12/8/03

24 Wall form final  lift Conco 9 d 11/17/04 12/1/04

25 Rebar Alamillo 3 d 12/1/04 12/3/04

26 Install lighting - sleeves Sasco,CMI 1 d 12/6/04 12/6/04

27 Dbl -up wall form Conco 5 d 12/2/04 12/8/04

28 Last lift UB-A line Conco 1 d 12/8/04 12/8/04

29 Roof forms Conco 7 d 12/2/04 12/10/04

30 MEP All subs 4 d 12/7/04 12/10/04

31 Rebar Alamillo 3 d 12/10/04 12/14/04

32 Roof Pour Conco 1 d 12/15/04 12/15/04

33 remove roof shoring Conco 2 d 12/21/04 12/22/04

12/13 Conco

12/20 Conco

12/22

9 Alamillo

12/10 Conco

12/7 Conco

12/13 Conco

12/13 Conco

12/1 KDS

12/7 Alamillo

12/9 Conco

12/14 Conco

Conco

12/1 Alamillo

12/6 Sasco,CMI

12/2 Conco

12/8 Conco

12/2 Conco

12/7 All subs

12/10 Alamillo

12/15 Conco

12/21 Conco
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34 pads @ 2nd floor Conco 2 d 12/23/04 12/24/04

35 UB 2nd level MEP Rough ins All subs 1 d 12/27/04 12/27/04

36 UB SOG 1 d? 12/8/03 12/8/03

37 remove 2nd floor shoring Conco 2 d 12/22/04 12/23/04

38 waterproofing Blues 4 d 12/24/04 12/29/04

39 form - rebar Alamillo 2 d 12/30/04 12/31/04

40 Place Concrete SOG & pads Conco 3 d 1/3/05 1/5/05

41 MEP rough ins 1st floor All subs 1 d 1/6/05 1/6/05

42 Main Bldg. 1 d? 12/8/03 12/8/03

43 5 line wall 1 d? 12/8/03 12/8/03

44 set forms Conco 4 d 12/21/04 12/24/04

45 rebar Alamillo 4 d 12/27/04 12/30/04

46 1 d 11/9/04 11/9/04
48 Structural Steel 58 d 11/15/04 2/4/05
49 Steel erection Cal Erector 4.6 wks 11/15/04 12/17/04

50 Weld Steel Cal Erector 11 wks 11/18/04 2/4/05

51 Install Manlift Cabrillo 7 d 12/21/04 12/29/04

52 Install Framing @ Bridge Romak 3 d 11/29/04 12/1/04

53 Decking @ bridge Romak 2 d 12/2/04 12/3/04

54 Shotcrete after Structural Steel 7 d 11/19/04 12/1/04
55 K-1, K-4 Conco 7 d 11/19/04 12/1/04

56 Shotcrete Conco 1 d 12/1/04 12/1/04

57

58 Install Stairs 37 d 11/23/04 1/14/05
59 Stair #2 install Romak 10 d 12/1/04 12/14/04

60 Stair #1 Install Romak 15 d 12/27/04 1/14/05

61 Stair # 3 install Romak 4 d 12/30/04 1/4/05

62

63 Temp Power to 67 Sasco 2 wks 11/23/04 12/8/04

64 shutdown for temp power 1 ed 12/11/04 12/12/04

65

66

67 High Voltage pad 2 d 12/8/04 12/9/04

12/23

12/

12/22 Co

12/24

12/21

12/

Cal Erector

12/21

9 Romak

12/2 Romak

Conco

12/1 Conco

12/1 Romak

12/

Sasco

12/11
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68 Concrete BCI 2 d 12/8/04 12/9/04

69

70 SOMD 12 d 12/27/04 1/11/05
71 weld deck & studs & edge metal Pacific Erectors 4 d 12/27/04 12/30/04

72 MEP inserts All subs 3 d 12/31/04 1/4/05

73 Formwork - shoring Conco 5 d 12/31/04 1/6/05

74 Rebar Alamillo 3 d 1/5/05 1/7/05

75 Place SOMD concrete Conco 2 d 1/10/05 1/11/05

76

77 Lawrence Road 260 d? 12/8/03 12/2/04
78 Patch pave MJB 1 d 12/2/04 12/2/04

79

80

81 end 1 d? 12/8/03 12/8/03

12/8 BCI

12/

12/2 MJB
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